Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: AdityaScan-FYP | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-03) | **Generated On:** October 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Mahansh Gaur	8 (36.4%)	+158	-12	146	7 days
Somya Roy	7 (31.8%)	+125	-0	125	7 days
Sanskriti Raj	7 (31.8%)	+95	-1	94	7 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Mahansh Gaur — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-10	ee855c3	refactor(tests): add robust test discovery paths and framework import fallbacks	_____ / 10
2026-10-10	db599c7	docs(sprints): update Sprint 2 Week 9 progress metrics and active task states	
2026-10-09	76ed5e6	chore(mlops): configure environment fallbacks for memory-bounded training	
2026-10-08	196628a	test(mlops): add validation tests for multi-modal GPU DataLoader streaming	
2026-10-07	afe9570	feat(mlops): implement automated incremental checkpoint regression validator	
2026-10-06	96fa7d2	perf(ml): optimize tensor memory pinned buffer transfer to GPU devices	
2026-10-05	449b4f0	feat(mlops): implement chunked PyTorch DataLoader for Kaggle/AWS GPU nodes	
2026-10-04	32120c1	feat(mlops): draft distributed PyTorch DataLoader chunking architecture	

Student: Somya Roy — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-10	cc8b6e2	test(frontend): add smoke tests for radiation alert banners and checklist modal	_____ / 10
2026-10-09	76a8f1a	feat(ui): add quick-action safe-mode trigger button to mission header	
2026-10-08	b6d0318	refactor(ui): polish modal typography and dark-mode glassmorphic highlights	
2026-10-07	b746c2a	refactor(ui): wire safe-mode checklist actions to simulated telemetry states	
2026-10-06	d71d74d	feat(ui): build interactive satellite safe-mode procedure checklist modal	
2026-10-05	46ee9f0	feat(ui): implement dynamic NavIC and GSAT radiation alert banners	
2026-10-03	8282443	feat(ui): design NavIC and GSAT orbital radiation hazard banner layout	

Student: Sanskriti Raj — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-10	d16f4f7	chore(ingestion): finalize telemetry health logger configuration	_____ / 10
2026-10-09	857c3be	docs(physics): document Aditya-L1 to GOES cross-correlation benchmark results	
2026-10-08	4aa87fb	test(ingestion): add integration tests for sync validator on May 2024 storm	
2026-10-07	ab904e8	refactor(ingestion): tune bad packet rejection logging thresholds	
2026-10-06	fa23f68	feat(ingestion): implement background telemetry health monitoring daemon	
2026-10-05	e586912	feat(ingestion): build end-to-end telemetry sync validation pipeline	
2026-10-03	258e61b	feat(physics): implement cross-correlation metric between SoLEXS and GOES-18	

Name: _____
Designation: Project Mentor

Signature: _____

Name: _____
Designation: Lab Coordinator

Signature: _____