

Weekly Progress Report (Form-3)


Project Repository: **AdityaScan-FYP** | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-11) | Generated On: September 18, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Mahansh Gaur	14 (41.2%)	+1,405	-296	1,109	8 days
Somya Roy	10 (29.4%)	+779	-323	456	8 days
Sanskriti Raj	10 (29.4%)	+4,828	-871	3,957	8 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Mahansh Gaur — 14 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	d964bf8	chore(release): final validation of production model checkpoints and weights	____ / 10
2026-09-18	17cc147	ci(reporting): refine Form-3 chart timeline formatting and tick alignment	
2026-09-17	5470d7b	docs: update production README with model metrics, architecture and quickstart	
2026-09-17	dca3b47	perf(ml): optimize tensor memory layout for production ONNX inference engine	
2026-09-16	331a8eb	refactor(mlops): tune keep-alive ping interval and error handling	
2026-09-16	9f0856a	docs(metrics): archive monthly validation reports for March, May, Aug, Sep 2024	
2026-09-15	69f75b1	docs(metrics): log TSS, HSS, ROC-AUC, and Brier evaluation metrics across horizons	
2026-09-15	80a4f2f	docs(models): record model parameter counts and tensor layer dimensions	
2026-09-14	ae4cf1f	feat(mlops): add cloud keep-alive health pinger for live inference instance	
2026-09-14	962e520	feat(models): serialize incremental checkpoint weights from solar cycle 25	
2026-09-13	d735816	refactor(mlops): export optimized production ONNX model specification and deprecate draft benchmark	
2026-09-12	ec12ee6	feat(mlops): prototype local ONNX runtime benchmark script for latency profiling	
2026-09-11	d3c1fdb	refactor(mlops): clean up training runner environment variables and logging	
2026-09-11	019af1d	feat(mlops): configure GPU batch training partitions for May 2024 storm	

Student: Somya Roy — 10 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	3d6a564	feat(ui): finalize UI theme, responsive design and production build bundle	_____ / 10
2026-09-17	7e14c5d	refactor(ui): optimize bundle size and resolve mobile viewport overflow issues	
2026-09-16	e44fdcf	docs: document frontend architecture guidelines and UI component registry	
2026-09-16	96b2d16	ci(frontend): configure ESLint and code style linting rules	
2026-09-15	0cee9fc	refactor(tests): remove redundant mock assertions and add edge-case solar flare tests	
2026-09-14	10e6c55	ci(devops): add Cloudflare Pages and Render deployment configuration specs	
2026-09-13	a9abadd	ci(devops): configure multi-stage Docker build and docker-compose orchestration, retiring monolithic draft	
2026-09-13	0f6347f	ci(devops): prototype monolithic single-stage Dockerfile for development testing	
2026-09-12	6053730	test(api): implement comprehensive pytest suite for API routes and triage logic	
2026-09-11	each88b	refactor(api): clean up demo scenario injector state resets and timers	

Student: Sanskriti Raj — 10 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	5af011b	docs(science): finalize documentation redirect and podcast explanatory prompt	_____ / 10
2026-09-17	0b2814d	docs(science): compile comprehensive technical report and competitor audit, retiring draft notes	
2026-09-16	9d9daa4	refactor(calibration): optimize temperature scaling ECE computation (<3%)	
2026-09-15	5f8ab62	test(physics): add unit tests for QPP wavelet detection and activity mode classification	
2026-09-14	60a4199	test(ingestion): add unit tests for multi-sensor payload loaders and alignment	
2026-09-13	55379b3	feat(calibration): add conformal prediction quantile calibrator for 90% CI coverage	
2026-09-13	401a03d	docs(science): prototype interactive HTML comparison tables for GOES vs Aditya-L1 payloads	
2026-09-12	8678015	feat(calibration): implement Monte Carlo dropout (50 passes) and temperature scaling	
2026-09-12	96bf751	docs(science): compile preliminary exploratory analysis of competitor flare models and metrics	
2026-09-11	59e12b5	perf(ingestion): add concurrent file downloading in PRADAN batch downloader	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____